
 SHOP DRAWING & SUBMITTAL LOG 
LA OLSON & ASSOCIATES, INC. 2526 GRAND AVENUE BILLINGS, MONTANA 59102 
406-656-2244  FAX 406-655-9497 
 
 

BLACKFEET COMMUNITY HOSPITAL C168 
Expansion & Renovation – Phases 1 & 2 

 Browning, Montana 6-Feb-02 

SUBMITTAL CSI DIVISION DESCRIPTION RECEIVED CONSULTANT RETURNED ACTION REMARKS 

REVIEW CODES: 1 = RECOMMENDED 2 = RECOMMENDED AS CORRECTED 3 = NOT RECOMMENDED 4 = REVISE & RESUBMIT 5 = NOT REVIEWED 
1 

01 02720 Concrete manholes 19 Nov 99 engr inc. 3 Dec 99 2 ---- 
 
02 08110 Steel doors & frames 19 Nov 99 ---- 2 Dec 99 2 missing samples 
02 08211 Flush wood doors 19 Nov 99 ---- 2 Dec 99 2 missing samples 
02 08212 Stile & rail wood doors 19 Nov 99 ---- 2 Dec 99 2 missing samples 
02 08510 Steel windows 19 Nov 99 ---- 2 Dec 99 3 wrong item 
 
02a 08110 Steel doors and frames -- samples 17 Jan 00 ---- 18 Jan 00 4 ---- 
02a 08211 Flush wood doors – samples 17 Jan 00 ---- 18 Jan 00 1 ---- 
02a 08212 Stile and rail wood doors – samples 17 Jan 00 ---- 18 Jan 00 2 ---- 
02b 08211 Flush wood doors – 90 minute double egress 3 Oct 01 ---- 10 Oct 01 3 requires astragal 
02b-R1 08211 Flush wood doors – 90 minute double egress 8 Nov 01 ---- 13 Nov 01 2 S&H to confirm 
02b-R2 08211 Flush wood doors 27 Dec 01 ---- 2 Jan 02 2 partial confirmation 
 
02-R1 08510/08212 Steel windows and stile & rail doors 3 Apr 00 ---- 3 Apr 00 2/3 ---- 
02-R1a 08212 Stile & rail wood doors 9 May 00 ---- 10 May 00 N/A ---- 
02-R2 08110 Steel doors and frames – samples 11 Apr 00 ---- 11 Apr 00 1 ---- 
02-R3 08510/08212 Steel windows and stile & rail doors 7 June 00 ---- 8 June 00 3/4 ---- 
02-R4 08510 Steel windows 19 Oct 00 ---- 19 Oct 00 2 ---- 
02-R5 08212 Stile & rail wood doors (industry standards) 31 Oct 00 ihs 6 Nov 00 2 ---- 
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03 09652 Sheet vinyl flooring 29 Nov 99 ---- 30 Nov 99 preliminary incomplete 
03 09653 Resilient wall base & accessories 29 Nov 99 ---- 30 Nov 99 preliminary clarification 04 
03 09680 Carpet 29 Nov 99 ---- 30 Nov 99 preliminary C1 & C3 
 
03a 09652 Sheet vinyl flooring, follow-up 21 Jan 00 ---- 25 Jan 00 1/2/4 V1 – V6 
03a 09653 Resilient wall base, follow-up 21 Jan 00 ---- 25 Jan 00 1/2 R1 – R5 
03a 09680 Carpet, follow-up 21 Jan 00 ---- 25 Jan 00 1/2/4 C1 & C3 
03a-R1 09680 Carpet, follow-up (border, C4) 12 Oct 01 ihs 22 Oct 01 2 samples from Pierce 
 
03b 09652 Sheet vinyl flooring, sample 1 Feb 00 ---- 2 Feb 00 1 V1 
03-R1 09652/53/80 Sheet vinyl flooring/carpet/accessories 14 Feb 00 ---- 14 Feb 00 1/4 V1 & C3d 
03-R2 09652 Sheet vinyl flooring, sample for custom pattern 17 July 00 ---- 18 July 00 1 custom pattern 
03-R3 09652 Sheet vinyl flooring, pattern product data 21 Nov 00 ---- 21 Nov 00 1 change of manuf. 
 
04 12690 Recessed floor mats 30 Nov 99 ---- 30 Nov 99 3 ---- 
04a 12690 Recessed floor mats follow-up (logo waiver) 15 Dec 99 ihs 21 Dec 99 2 clarification 04 
04b 12690 Recessed floor mats follow-up letter 14 Jan 00 ---- N/A 5 ---- 
04-R1 12690 Recessed floor mats 16 Aug 00 ---- 16 Aug 00 4 change of manuf. 
04-R2 12690 Recessed floor mats 17 Oct 00 ---- 18 Oct 00 1 change of manuf. 
04-R2a 12690 Recessed floor mats 3 Nov 00 ---- 7 Nov 00 2 change of color. 
04-R3 12690 Recessed floor mats (samples) 27 Mar 01 ---- 30 Mar 01 1 color samples 
 
05 10155 Toilet compartments 30 Nov 99 ---- 30 Nov 99 3 ---- 
05-R1 10155 Toilet compartments 7 Jan 00 ---- 7 Jan 00 4 ---- 
05-R2 10155 Toilet compartments 21 Feb 00 ---- 21 Feb 00 2 ---- 
05-R3 10155 Toilet compartments – color samples 25 Feb 00 ---- 28 Feb 00 1 ---- 
05-R4 10155 Toilet compartment, hardware confirmation 19 June 00 ---- 20 June 00 1 ---- 
 
06 04810 Masonry accessories 30 Nov 99 ---- 30 Nov 99 1 ---- 
 
07 15628 Chiller (ACC-1) 3 Dec 99 ---- 13 Dec 99 4 ---- 
07 15835 Hot water heaters (UH-1) 3 Dec 99 ---- 13 Dec 99 1 ---- 
07 15835 Cabinet heaters (CH-1 thru' CH-7) 3 Dec 99 ---- 13 Dec 99 2 ---- 
07-R1 15628 Chiller (ACC-1) 17 Jan 00 ---- 25 Jan 00 2 ---- 
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08 15845 VAV boxes 3 Dec 99 ---- 13 Dec 99 4 ---- 
08-R1 15845 VAV boxes 17 Jan 00 ---- 25 Jan 00 2 ---- 
 
09 05120 Embeds, angles & anchor bolts – area A 7 Dec 99 cta(s) 22 Dec 99 2 ---- 
09-R1 05120 Structural steel, product data (mill certificates) 6 Oct 00 ---- 6 Oct 00 1 see 42-R1 
 
10 09511 Acoustical panel ceilings 8 Dec 99 ---- 9 Dec 99 1/2/3/4 ---- 
10-R1 09511 Acoustical panel ceilings 17 Jan 00 ---- 19 Jan 00 1/4 no custom pattern 
10-R1a 09511 Acoustical panel ceilings 28 Jan 00 ---- 28 Jan 00 2 pattern & contact 
10-R2 09511 Acoustical panel ceilings 17 Feb 00 ---- 17 Feb 00 1 ---- 
 
11 03300 Rebar – areas A & B and misc. 8 Dec 99 cta(s) 15 Dec 99 2 ---- 
 
12 08700 Finish hardware 13 Dec 99 ---- 14 Dec 99 2 ---- 
12 08720 Door operators 13 Dec 99 ---- 14 Dec 99 2 ---- 
12a 08700 Finish hardware – intumescents & door bottoms 3 Oct 01 ---- 10 Oct 01 4 VOID 
12a-R1 08700 Finish hardware – intumescents & door bottoms 9 Nov 01 ---- 13 Nov 01 4 VOID 

NOTE.  Intumescent seals in 12a and 12a-R1 are for limited application at specific doors as proposed by the contractor.  
Generally, the product specified and recommended in submittal 12 meet code requirements for fire, smoke & positive 
pressure. 

 
13 08305 Access doors 15 Dec 99 ---- 16 Dec 99 2 ---- 
 
14 10520 Fire protection specialties 15 Dec 99 ---- 16 Dec 99 1 missing samples #4/6 
14-R1 10520 Fire protection specialties, finish sample 28 Aug 00 ---- 28 Aug 00 2 #6 finish 
14-R2 10520 Fire protection specialties, finish confirmation 2 Oct 00 ---- 2 Oct 00 1 #6 finish 
 
15 10801 Toilet & bath accessories 15 Dec 99 ---- 16 Dec 99 2 ---- 
15a 10801 Toilet & bath accessories 10 Jan 00 ---- 11 Jan 00 2 follow-up 
15-R1 10801 Toilet & bath accessories 26 June 00 ---- 27 June 00 1 follow-up 
 
16 10190 Cubicle curtains & track 15 Dec 99 ---- 16 Dec 99 4 wrong fabric 
16-R1 10190 Cubicle curtains & track 17 Jan 00 ---- 18 Jan 00 2 ---- 
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17 05210 Steel joists 16 Dec 99 cta (s) 30 Dec 99 2 ---- 
17 05310 Steel deck 16 Dec 99 cta (s) 30 Dec 99 2 ---- 
 
18 15990 Testing, adjusting & balancing 16 Dec 99 ---- 30 Dec 99 1 ---- 
19 15854 Air handling units (AHU-1, 2, 3 & 4) 16 Dec 99 ---- 3 Jan 00 2 ---- 
20 15932 Registers, grilles & diffusers 16 Dec 99 ---- 30 Dec 99 2 ---- 
 
21 08361 Sectional overhead doors (garage) 20 Dec 99 ---- 20 Dec 99 2/4 trolley type 
21-R1 08361 Sectional overhead doors (garage) 17 Jan 00 ---- 17 Jan 00 4 trolley type 
21-R2 08361 Sectional overhead doors (garage) 11 Feb 00 ---- 15 Feb 00 1 operators 
 
22 02511 Asphalt mix design 20 Dec 99 engr inc 7 Jan 00 1 ---- 
 
23 10653 Fire rated operable panel partition 21 Dec 99 ---- 22 Dec 99 2 ---- 
23-R1 10653 Fire rated operable panel partition 21 Nov 00 ---- 21 Nov 00 1 ---- 
 
24 04810 Unit masonry -- prefaced concrete units 21 Dec 99 ---- 22 Dec 99 N/A preliminary 
24a 04810 Unit masonry -- prefaced concrete units N/A ---- 29 Mar 00 1/4 ---- 
24-R1 04810 Unit masonry – grout/mortar mix 15 Aug 00 ---- 15 Aug 00 2/4 ---- 
24-R2 04810 Unit masonry – grout colors 18 Sep 00 ---- 29 Sep 00 3 laticrete 
24-R3 04810 Unit masonry – prefaced concrete units 19 Oct 00 ---- 19 Oct 00 5 incomplete 
24-R4 04810 Unit masonry – cold weather procedures & layout23 Oct 00 ---- 24 Oct 00 1 ---- 
24-R5 04810 Unit masonry – special shape (sill) & grout 4 Dec 00 ---- 5 Dec 00 2 ---- 
 
25 15140/15181 Domestic water piping/hydronic piping 29 Dec 99 ---- 30 Dec 99 1/2/3/4 RFI 09 
25-R1 15140/15181 T-drill certification 31 Mar 00 ---- 7 Apr 00 1 ---- 
 
26 15440 Plumbing fixtures 29 Dec 99 ---- 6 Jan 00 1/2/4 RFI 47 & sub 15 
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27 08410/08800 Aluminum entrances/glazing 29 Dec 99 ---- 30 Dec 99 preliminary ---- 
27a 08410/08800 Aluminum entrances/glazing 21 Jan 00 ---- 24 Jan 00 4 follow-up 
27-R1 08410/08800 Aluminum entrances/glazing 15 Feb 00 ---- 15 Feb 00 1/4 ---- 
27-R2 08410 Aluminum storefront – sealant colors 29 Feb 00 ---- 29 Feb 00 2 product change 
27-R3a 08410 Aluminum storefront – hardware 6 Mar 00 ---- 13 Mar 00 N/A preliminary 
27-R3b 08410 Aluminum storefront – hardware 15 Mar 00 ---- 16 Mar 00 N/A preliminary 
27-R3c 08410 Aluminum storefront – panic hardware 16 Mar 00 ---- 21 Mar 00 N/A preliminary 
27-R3d 08410 Aluminum storefront – panic hardware 30 Mar 00 ---- 30 Mar 00 N/A preliminary 
27-R3e 08410 Aluminum storefront – panic hardware 30 Mar 00 ---- 30 Mar 00 N/A preliminary 
27-R3f 08410 Aluminum storefront – exit hardware 11 Apr 00 ---- 11 Apr 00 N/A preliminary 
27-R3g 08410 Aluminum storefront – exit hardware 17 Apr 00 ---- 17 Apr 00 N/A preliminary 
27-R4 08410 Aluminum storefront 16 June 00 ---- 20 June 00 4 ---- 
27-R4a 08410 Aluminum storefront – Informal confirmation 15 August 00 ---- 15 August 00 2 verbal only 
27-R5 08410 Aluminum storefront – concealed closer 25 July 00 ---- 27 July 00 2 ---- 
27-R6 08410 Aluminum storefront 6 Oct 00 ---- 19 Oct 00 2 “final” submittal 
27-R6a 08410 Aluminum storefront 13 Nov 00 ---- N/A N/A cannot do profile 
27-R6b 08410 Aluminum storefront 15 Nov 00 ---- N/A N/A more on profile 
27-R7 08410 Aluminum storefront – color verification 15 Nov 00 ---- 16 Nov 00 2 ---- 
27-R8 08410 Aluminum storefront – color verification 2 15 Dec 00 ---- 15 Dec 00 1 ---- 
27-R8a 08410 Aluminum storefront – verification confirmation 12 Jan 01 ---- 12 Jan 01 N/A ---- 
 
28 15430 Plumbing specialties 29 Dec 99 ---- 6 Jan 00 1/3/4 ---- 
28-R1 15430 Plumbing specialties (FD-3 & PMV-1) 25 Feb 00 ---- 2 Mar 00 4 ---- 
28-R2 15430 Plumbing specialties (FD-3 & PMV-1) 6 Apr 00 ---- 7 Apr 00 1/2 ---- 
 
29 15485/15486 Medical gas piping/medical gas equipment 29 Dec 99 ---- 7 Jan 00 1/4 ---- 
29-R1 15485 Medical gas piping – testing & verification 10 Feb 00 ---- 25 Feb 00 1 ---- 
29-R2 15485/486 Medical gas systems 15 Feb 00 ---- 25 Feb 00 1 ---- 
 
30 07814 Skylights/canopy 3 Jan 00 cta (s) 20 Jan 00 2 ---- 
 
31 02955 Site furnishings 4 Jan 00 ---- 5 Jan 00 2 ---- 
31-R1 02955 Site furnishing – finish 27 June 00 ---- 27 June 00 1 ---- 
 
32 15886 High efficiency filters (HEF 3, 4) 6 Jan 00 ---- 7 Jan 00 1 ---- 



 SHOP DRAWING & SUBMITTAL LOG   cont inuat ion 
LA OLSON & ASSOCIATES, INC. 2526 GRAND AVENUE BILLINGS, MONTANA 59102 
 
BLACKFEET COMMUNITY HOSPITAL C168 
 EXPANSION & RENOVATION – PHASES 1 & 2  

SUBMITTAL CSI DIVISION DESCRIPTION RECEIVED CONSULTANT RETURNED ACTION REMARKS 

REVIEW CODES: 1 = RECOMMEND 2 = RECOMMEND AS CORRECTED 3 = NOT RECOMMENDED 4 = REVISE & RESUBMIT 5 = NOT REVIEWED 06.02.02 
6 

33 15820/891/932 Duct acc./high eff. take-offs/louver colors/louvers 6 Jan 00 ---- 10 Jan 00 2 ---- 
 
34 15853 Intake hoods, relief hoods, wall fan, exh. fan 6 Jan 00 ---- 11 Jan 00 1 ---- 
35 08265/08550 Wood framed glass doors/alum-clad windows 7 Jan 00 ---- 7 Jan 00 2 ---- 
 
36 06402 Interior architectural woodwork 10 Jan 00 ---- 11 Jan 00 preliminary ---- 
36 (2) 06402 Interior architectural woodwork 10 Jan 00 ---- 18 Jan 00 2 same as above 
36a 06402 Interior architectural woodwork 17 Jan 00 ---- 18 Jan 00 2 follow-up 
36b 06402 Interior architectural woodwork – samples 18 Jan 00 ---- 26 Jan 00 2 follow-up #2 
36c 06402 Interior architectural woodwork – HPL 24 Jan 00 ---- 28 Jan 00 2 follow-up #3 
36d 06402 Interior architectural woodwork – HPL-2 2 Feb 00 ---- 11 Feb 00 2 follow-up #4 
 
37 08331 Overhead coiling doors – interior 17 Jan 00 ---- 17 Jan 00 4 ---- 
37a 08331 Overhead coiling doors – follow-up 1 Feb 00 ---- N/A 5 from Limestone 
37b 08331 Overhead coiling doors – follow-up 2 7 Feb 00 ---- 7 Feb 00 5 information 
37-R1 08331 Overhead coiling doors 22 Mar 00 cta(e) 31 Mar 00 2/4 ---- 
37-R2 08331 Overhead coiling doors – samples & install. instr. 28 Aug 00 ---- 29 Aug 00 4 ---- 
37-R3 08331 Overhead coiling doors – color samples 25 Oct 00 ---- 26 Oct 00 2/5 ---- 
37-R4 08331 Overhead coiling doors – new manufacturer 14 Dec 00 cta(e) 19 Jan 01 2 Raynor 
37-R5 08331 Overhead coiling doors – release mechanism 5 Jan 01 cta(e) 19 Jan 01 1 ---- 
37-R6 08331 Overhead coiling doors 7 Mar 01 ---- 8 Mar 01 2 Raynor 
 
38 15122/185/186/446/453 Meters, gauges, & pumps 17 Jan 00 ---- (26) 28 Jan 00 1/2/4 ---- 
38-R1 15185 Pumps (HWP-1 & 2) 25 Feb 00 ---- 2 Mar 00 1 ---- 
 
39 05120 Structural steel – area A 17 Jan 00 cta(s) 28 Jan 00 3 ---- 
39-R1 05120 Structural steel – area A 28 Feb 00 cta(s) 13 Mar 00 2 + canopy & stair #1 
39-R2 05120 Structural steel – area A (NOT FOR REVIEW) 27 June 00 ---- N/A 5 direct from WMK 
 
40 10265 Corner guards & handrails 17 Jan 00 ---- 17 Jan 00 2 ---- 
41 15081/15083 Duct & pipe insulation 17 Jan 00 ---- 25 Jan 00 1 ---- 
 
42 05120 Structural steel – area A, part 2 17 Jan 00 ---- 28 Jan 00 3 see #39-R1 
42-R1 05120 Structural steel – coordination 6 Oct 00 ---- 6 Oct 00 1 09/39R1/72/73/81 
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43 16511 Interior lighting 14 Jan 00 cta(e) 1 Feb 00 1/2/4 from M&M/clar. #11 
43-R1 16511 Interior lighting (fixtures 5B and 1C) 5 June 00 cta(e) 19 June 00 2 & canopy fixture 6C 
 
44 16140 Wiring devices 14 Jan 00 cta(e) 1 Feb 00 1/2 direct from M&M 
 
45 05400/09255 Cold formed metal framing/light gauge studs 21 Jan 00 cta(s) 28 Jan 00 1/2/3/4 some 09255 (#50) 
45-R1 09255 Deflection track 12 June 00 ---- 12 June 00 1/4 ---- 
45-R2 09255 Control joints 27 June 00 ---- 27 June 00 2 ---- 
45-R2a 05400 Cold formed metal framing 23 Aug 00 ---- 28 Aug 00 N/A screws  - no 
welding 
45-R2b 05400 Cold formed metal framing 31 Aug 00 ---- 31 Aug 00 N/A screws & welding 
 
46 05120 Structural steel – area B, imbeds 21 Jan 00 cta(s) 28 Jan 00 2 ---- 
47 01300 Submittal register 21 Jan 00 ---- 24 Jan 00 5 ---- 
 
48 02070 Demolition plan 21 Jan 00 ---- 24 Jan 00 4 ---- 
48-R1 02070 Demolition plan 4 Feb 00 ---- 15 Feb 00 4 ---- 
48-R2 02070 Demolition plan 20 Nov 00 ---- 21 Nov 00 2 ---- 
 
49 11700 Medical equipment, x-ray viewers 21 Jan 00 ihs 31 Jan 00 2 ---- 
49a 11700 Medical equipment, ice machine 28 Jan 00 ---- 31 Jan 00 1 ---- 
49-R1 11700 Medical equipment, x-ray viewers – sample 3 Mar 00 ---- 13 Mar 00 1 ---- 
 
50 09255 Gypsum board & joint treatment 25 Jan 00 ---- 25 Jan 00 1/2/4 also see #45 
50a 09255 Gypsum board -- corner bead 1 Feb 00 ---- 2 Feb 00 2 ---- 
50-R1 09255 Gypsum board -- corner bead 11 Feb 00 ---- 15 Feb 00 5 ASTM confirmation 
50-R2 09255 Gypsum board – security mesh 28 Feb 00 ---- 28 Feb 00 2 ---- 
50-R3 09255 Gypsum board – change of product 29 Feb 00 ---- 29 Feb 00 2 James Hardie board 
50-R4 09255 Exam light hangers 5 Sept 00 ---- 7 Sept 00 2 see section 05500 
50-R5 09255 Gypsum board – fire rating for new product 29 Nov 00 ---- 5 Dec 00 1 James Hardie board 
 
51 07210 Building insulation & vapor retarder 25 Jan 00 ---- 25 Jan 00 1/2/3/4 ---- 
51-R1 07210 Building insulation – accessories 8 Feb 00 ---- 15 Feb 00 1/4 no recycled content 
51-R2 07210 Building insulation 22 June 00 ---- 27 June 00 1 recycled content 
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52 02520 Concrete mix design (3000 psi) 25 Jan 00 eng inc. 22 Feb 00 2 also see #95 
 
53 03300 Concrete mix design (4000 psi) 25 Jan 00 cta(s) 28 Jan 00 3 structural concrete 
53-R1 03300 Concrete mix design (4000 psi) 18 Feb 00 cta(s) 29 Feb 00 3 submitted 3500 psi 
53-R2 03300 Concrete mix design (4000 psi) 21 Mar 00 cta(s) 22 Mar 00 1 also see #69 
 
54 06100 Gypsum sheathing/ sheathing tape/felt 27 Jan 00 ---- 31 Jan 00 2 ---- 
54a 06100 Gypsum sheathing 13 Sep 00 ---- 14 Sep 00 N/A request to change 
 
55 09900 Painting 1 Feb 00 ---- 2 Feb 00 2 ---- 
56 16139 Cable trays 31 Jan 00 cta(e) 1 Feb 00 1 direct from M&M 
 
57 16475/442/715/740 Fuses/switchgear/telephone wiring/comm. & data 31 Jan 00 cta(e) 1 Feb 00 1/2/4 from M&M/#59-R1 
58 16482 Motor control center 31 Jan 00 cta(e) 1 Feb 00 2 direct from M&M 
 
59 16441 Switchboards 31 Jan 00 cta(e) 1 Feb 00 4 direct from M&M 
59-R1 16441 Switchboards (MDP, SDP, panelboards) 28 Feb 00 cta(e) 14 Mar 00 1 also see #57 
 
60 05120 Structural steel, area A – canopy 4 Feb 00 cta(s) 11 Feb 00 4 see #39-R1 
60-R1 05120 Structural steel, areas A & B – canopies 17 May 00 cta(s) 31 May 00 2 see #39-R1 
60-R2 05120 Structural steel, area B canopy 3 Oct 00 cta(s) 17 Oct 00 2 with added length 
 
61 07410 Aluminum composite panels 16 Feb 00 ---- 16 Feb 00 1 ---- 
61-R1 07410 Aluminum composite panels 26 Nov 01 ---- 26 Nov 01 5 incomplete 
61-R2 07410 Aluminum composite panels 27 Dec 01 ---- 2 Jan 02 2 ---- 
 
62 10425 Signs (exterior) 21 Feb 00 ---- 21 Feb 00 4 ---- 
62-R1 10425 Signs (exterior) 14 July 00 ---- 14 July 00 2 colors for SU 
62-R1a 10425 Signs (exterior) N/A ---- 7 Aug 00 5 art for IHS logo 
62-R1b 10425 Signs (exterior) N/A ---- 7 Sept 00 5 art from cultural com 
 
63 10350 Flagpole 23 Feb 00 ---- 28 Feb 00 2 ---- 
 



 SHOP DRAWING & SUBMITTAL LOG   cont inuat ion 
LA OLSON & ASSOCIATES, INC. 2526 GRAND AVENUE BILLINGS, MONTANA 59102 
 
BLACKFEET COMMUNITY HOSPITAL C168 
 EXPANSION & RENOVATION – PHASES 1 & 2  

SUBMITTAL CSI DIVISION DESCRIPTION RECEIVED CONSULTANT RETURNED ACTION REMARKS 

REVIEW CODES: 1 = RECOMMEND 2 = RECOMMEND AS CORRECTED 3 = NOT RECOMMENDED 4 = REVISE & RESUBMIT 5 = NOT REVIEWED 06.02.02 
9 

64 04815 Unit masonry – glass block 25 Feb 00 ---- 28 Feb 00 1/4 ---- 
64-R1 04815 Unit masonry – glass block, samples 9 Mar 00 ---- 13 Mar 00 1/4 partial set 
64-R2 04815 Unit masonry – glass block, samples 29 Mar 00 ---- 30 Mar 00 1/4 ---- 
64-R3 04815 Unit masonry – glass block, mortar mix 15 Aug 00 ---- 15 Aug 00 2 ---- 
 
65 07210 Insulation – sound attenuation 28 Feb 00 ---- 28 Feb 00 1 ---- 
66 02668/02669 Water mains/fire service mains/piping 28 Feb 00 eng inc 21 Mar 00 1 ---- 
67 12511 Window shades 29 Feb 00 ---- 1 Mar 00 1 ---- 
 
68 09950 Wall coverings 13 Mar 00 ---- 15 Mar 00 1/4 from sub/suppliers 
68-R1 09950 Wall covering – border product data 29 Mar 00 ---- 29 Mar 00 1/4 ---- 
68-R2 09950 Wall covering – samples 17 Apr 00 ---- 17 Apr 00 1/4 samples only 
68-R2a 09950 Wall covering – samples 20 Sep 00 ---- 25 Sep 00 1/4 WC1 samples only 
68-R3 09950 Wall covering – border B3 6 Oct 00 ihs 26 Oct 00 1 B3 samples only 
68-R4 09950 Wall covering – borders B1, B2, B5 & B6 12 Feb 01 jmkeil 1 Mar 01 3/4 samples only 
68-R5 09950 Wall covering – borders B1, B2, B5 & B6 20 Mar 01 jmkeil 15 Apr 01 3/4 samples only 
68-R6 09950 Wall covering – borders B1, B2, B5 & B6 24 May 01 jmkeil 25 June 01 1/3 samples only 
68-R6a 09950 Wall covering – borders B2 N/A jmkeil 2 July 01 N/A replacement 
 
69 03300 Concrete design mix (4000 psi) – 2nd 29 Mar 00 cta(s) 30 Mar 00 3 also see #53 

NOTE:  Submittal 69 is VOID with concrete to be provided in conformance with submittal #53-R2. 
 
70 15325 Fire protection 29 Mar 00 ---- 12 Apr 00 4 ---- 
70-R1 15325 Fire protection 4 May 00 ---- 15 May 00 1 ---- 
 
71 05500 Metal fence and gate 31 Mar 00 ---- 3 Apr 00 2/4 ---- 
71-R1 05500 Metal fence and gate 30 June 00 ---- 5 July 00 2 ---- 
 
72 05120 Structural steel – area B 31 Mar 00 cta(s) 12 Apr 00 4 ---- 
72-R1 05120 Structural steel – area B 26 Apr 00 cta(s) 10 May 00 2 direct from WMK 

NOTE:  Submittal 72-R1 was “reviewed” in a team setting with S&H, WMK, CTA, IHS, and LAO.  Individual sets were marked. 
A record set is to be prepared by WMK for issuing to all parties. 

72-R2 05120 Structural steel – area B 19 June 00 cta(s) 20 June 00 5 “record set” 
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73 05120/05210 Miscellaneous steel – area B 31 Mar 00 cta(s) 12 Apr 00 4 ---- 
73-R1 05120/05210 Miscellaneous steel – coordination 6 Oct 00 ---- 6 Oct 00 1 09/39R1/42/72/81 
73-R2 05521 Miscellaneous steel – faux painting coordination 21 Nov 00 ---- 21 Nov 00 1 also see #55 
 
74 15900 Temperature controls 6 Apr 00 ---- 12 Apr 00 2/4 ---- 
74-R1 15900 Temperature controls (proposal for as built dwgs) 8 Dec 00 ---- 8 Dec 00 1 ---- 
 
75 15975 Variable speed controllers 6 Apr 00 ---- 7 Apr 00 1 ---- 
 
76 15485 Medical gas certification 5 Apr 00 ---- 7 Apr 00 1 ---- 
77 01300 Project schedule 14 Apr 00 ---- 17 Apr 00 2 ---- 
78 15430 Yard hydrant 14 Apr 00 ---- 21 Apr 00 1 ---- 
 
79 05521 Pipe railings -- Audiology 14 Apr 00 ---- 17 Apr 00 2 ---- 
79-R1 05521 Pipe railings – Audiology 28 Sep 00 ---- 4 Oct 00 1 backing in wall 
 
80 07241 EIFS 17 Apr 00 ---- 17 Apr 00 1/4 ---- 
80-R1 07241 EIFS 26 May 00 ---- 26 May 00 3 ---- 
80-R2 07241 EIFS 19 June 00 ---- 20 June 00 4 ---- 
80-R3 07241 EIFS 7 August 00 ---- 7 August 00 1 see #90 & #102 
 
81 05120/05210 Miscellaneous steel – exterior 5 May 00 cta(s) 17 May 00 2 pavilion, etc. 
 
82 07532 CSPE single ply membrane roofing 5 May 00 ---- 8 May 00 3 mech. Fastened 
82-R1 07532 CSPE single ply membrane roofing (insulation) 16 Oct 00 ---- 17 Oct 00 1 see #96 
82-R2 07532 CSPE single ply membrane roofing (incomplete) 26 Oct 00 ---- N/A N/A directly from roofer 
82-R3 07532 CSPE single ply membrane roofing (incomplete) 2 Nov 00 ---- 13 Nov 00 4 incomplete 
82-R4 07532 CSPE single ply membrane roofing 1 Dec 00 ---- 5 Dec 00 2 ---- 
 
83 07160 Dampproofing 23 May 00 ---- 26 May 00 4 ---- 
83-R1 07160 Dampproofing 12 June 00 ---- 13 June 00 3 ---- 
83-R2 07160 Dampproofing 22 June 00 ---- 27 June 00 1 ---- 
 
84 03051 Concrete color additive 7 June 00 ---- 8 June 00 4 ---- 
84-R1 03051 Concrete color additive 13 June 00 ---- 13 June 00 5 color charts 
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84-R2 03051 Concrete color additive 25 July 00 ---- 25 July 00 2 samples 
 
85 08550 Wood windows (vinyl clad) 7 June 00 ---- 8 June 00 4 ---- 
85-R1 08550 Wood windows (vinyl clad) 26 June 00 --- 27 June 00 4 ---- 
85-R2 08550 Wood windows (vinyl clad) 25 July 00 ---- 25 July 00 2 ---- 
 
86 05580 Metal column covers 12 June 00 ---- 16 June 00 4 ---- 
86-R1 05580 Metal column covers 7 August 00 ---- 7 August 00 4 ---- 
86-R2 05580 Metal column covers 5 Sep 00 ---- 5 Sep 00 1 product data 
86-R3 05580 Metal column covers 20 Sep 00 ihs/cc 25 Sep 00 1 color samples 
 
87 05210/05310 Steel joists & deck – helistop 12 June 00 cta(s) 20 June 00 1 ---- 
 
88 08720 Door operators 13 June 00 ---- 13 June 00 4 ---- 
88-R1 08720 Door operators 25 July 00 ---- 25 July 00 1/2 ---- 
 
89 05120/05521 Structural & miscellaneous steel – helistop 21 June 00 cta(s) 26 July 00 2 ---- 
 
90 09305 Exterior ceramic tile 17 July 00 ---- 17 July 00 2 see #80 & #102 
90-R1 09305 Exterior ceramic tile (grout product info) 4 Dec 00 ---- 5 Dec 00 1 ---- 
 
91 09451 Interior stone facing 17 July 00 ---- 17 July 00 2 sample only 
 
92 07815 Plastic unit walkway canopies 3 August 00 ---- 7 August 00 2 ---- 
92a 07815 Plastic unit walkway canopies 8 Sep 00 ---- 8 Sep 00 N/A tube size change 
92-R1 07815 Plastic unit walkway canopies 22 Sep 00 ---- 25 Sep 00 1 frame color sample 
 
93 09310 Ceramic tile 9 August 00 ---- 9 August 00 1/4 samples only, partial 
93-R1 09310 Ceramic tile (tile & grout samples) 4 Dec 00 ---- 5 Dec 00 1 ---- 
 
94 02235 Gravel base course 10 August 00 eng inc 16 August 00 1 ---- 
95 02520 Concrete for curbs, gutters & sidewalks 10 August 00 eng inc 16 August 00 1 3000 psi 
 
96 07532 Roof plan 17 August 00 ---- 23 August 00 3 see #82 
97 14240 Elevator 22 August 00 cta(e) 30 August 00 2 ---- 
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98 02821 Chain link fence (fabric) 24 August 00 ---- 24 August 00 1/4 see clarification 31 
98-R1 02821 Chain link fence (fabric colors) 6 Oct 00 ---- 18 Oct 00 2 color samples 
98-R2 02821 Chain link fence (frame work) 28 Dec 00 ---- 8 Jan 01 2 ---- 
 
99 05400 Welder certificates 5 Sep 00 ---- 7 Sep 00 1 see also #45 
99-R1 05400 Welder certificates (additional certification) 20 Sep 00 ---- 25 Sep 00 2 ---- 
99-R2 05400 Welder certificates (signed certifications) 6 Oct 00 --- 6 Oct 00 1 ---- 
 

100 06100 Gypsum sheathing  (VOID) 8 Sep 00 void per S&H N/A N/A see also #54 
 
100-2 08110/08211/08700 Door frames/doors/finish hardware 18 Sep 00 ---- 19 Sep 00 1 helistop 
 
101 07210 Building insulation (rigid insulation) 2 Oct 00 ---- N/A N/A preliminary 
101a 07210 Building insulation (rigid insulation) 3 Oct 00 ---- 3 Oct 00 1 Celotex product 
101-R1 07210 Building insulation (rigid insulation), change 5 Oct 00  verbal on 5 Oct 00 N/A different product 
101-R1a 07210 Building insulation (rigid insulation) 6 Oct 00 ---- 6 Oct 00 1 Atlas product 
 
102 07421/09395 EIFS/Exterior ceramic tile coordination 17 Oct 00 ---- 18 Oct 00 2 see #80 & #90 
103 15000 Fire stop collars 9 Jan 01 ---- 9 Jan 01 1 ---- 
 
104 09255 Tape-on edge trim (for gypsum board) 9 Mar 01 ---- 9 Mar 01 3 ---- 
105 03300 Water repellent sealer (for concrete) 2 Apr 01 ---- 3 Apr 01 1 in lieu of paint 
 
106 02813/02900 Lawn sprinkler piping & landscaping 26 Apr 01 ---- 4 May 01 1/2 ---- 
106a 02813 Lawn sprinkler piping (tech data) 2 May 01 ---- with above N/A direct from sub 
106b 02813 Lawn sprinkler piping (electronic plan) 1 May 01 ---- with above N/A e-mail from sub 
106c 02900 Landscaping (plant substitutions) 17 May 01 ---- 24 May 01 2 direct from vendor 
106d 02813 Lawn sprinkler piping (follow-up) 24 May 01 ---- 29 May 01 2 ---- 
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107 10416 Directories 3 May 01 ---- 4 May 01 4 ---- 
107-R1 10416 Directories 29 June 01 ---- 3 July 01 4 ---- 
107-R2 10416 Directories 20 Aug 01 ---- 29 Aug 01 5 incomplete 
107-R3 10416 Directories 21 Sep 01 ---- 26 Sep 01 3 incorrect product 
107-R4 10416 Directories 15 Oct 01 ---- 23 Oct 01 4 incomplete 
107-R5 10416 Directories 26 Nov 01 ---- 20 Dec 01 4 incomplete 
107-R5a 10416 Directories 29 Nov 01 ---- with above N/A supplemental data 
107-R5b 10416 Directories 5 Dec 01 ---- with above N/A supplemental data 
107-R5c 10416 Directories 14 Dec 01 ---- with above N/A supplemental data 
107-R6 10416 Directories 28 Jan 02 ---- 28 Jan 02 3 no change from 107-R5 
107-R7 10416 Directories 30 Jan 02 ---- N/A N/A preliminary 
107-R7a 10416 Directories (paint sample) 30 Jan 02 ---- N/A N/A sample only 
107-R8 10416 Directories 6 Feb 02 ----   incomplete 
 
108 07920 Joint sealants 9 May 01 ---- 10 May 01 5 incomplete 
108-R1 07920 Joint sealants 8 June 01 ---- 13 June 01 2/4 ---- 
108-R2 07920 Joint sealants 25 June 01 ---- 25 June 01 1/2/4 color samples 
108-R2a 07920 Joint sealants 25 June 01 ---- 26 June 01 N/A clarification 
108-R2b 07920 Joint sealants 26 June 01 ---- 26 June 01 N/A follow-up 
108-R2c 07920 Joint sealants (letter from Retro-Tek) 26 June 01 ---- 27 June 01 3 follow-up 
108-R3 07920 Joint sealants (Sonneborn) 12 July 01 ---- 20 July 01 3 incomplete 
108-R4 07920 Joint sealants (Sika) 15 Aug 01 ---- 21 Aug 01 4 ---- 
108-R5 07920 Joint sealants (Sika) - substitution 7 Sep 01 ---- see below N/A incomplete 
108-R5a 07920 Joint sealants (schedule/matrix) 7 Sep 01 ---- N/A N/A incomplete 
108-R5b 07920 Joint sealants (detail at EIFS to EIFS) 10 Sep 01 ---- N/A N/A incomplete 
108-R5c 07920 Joint sealants (substitution letter & details) 11 Sep 01 ---- N/A N/A incomplete 
108-R5d 07920 Joint sealants (substitution letter & details) 13 Sep 01 ---- 14 Sep 01 2 combined with above 
108-R5e 07920 Joint sealants (follow-up information) 17 Sep 01 ---- 17 Sep 01 5 not reviewed 
 
109 02832 Segmental retaining wall units 3 July 01 ---- N/A 5 incomplete 
109a 02832 Segmental retaining wall units 12 July 01 ---- 12 July 01 5 incomplete 
109-R1 02832 Segmental retaining wall units 2 Aug 01 ---- N/A 5 incomplete 
109-R1a 02832 Segmental retaining wall units 2 Aug 01 ---- 3 Aug 01 4 ---- 
109-R2 02832 Segmental retaining wall units 13 Aug 01 ---- 20 Aug 01 2 ---- 
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110 02900 Topsoil pH level 20 Aug 01 ---- 21 Aug 01 1 ---- 
 
111 07620 Soffit panels 27 Aug 01 ---- 30 Aug 01 4 incomplete 
111a 07620 Soffit panels (color charts) 7 Sep 01 ---- N/A N/A ---- 
111-R1 07620 Soffit panels 12 Oct 01 ---- 22 Oct 01 4 ---- 
111-R2 07620 Soffit panels (samples) 3 Jan 02 ---- N/A N/A partial submittal 
 
112 07840 Fire stop compound 18 Dec 01 ---- 18 Dec 01 N/A remedial/preliminary 
112a 07840 Fire stop compound 19 Dec 01 ---- 19 Dec 01 N/A incorrect assembly 
112b 07840 Fire stop compound 20 Dec 01 ---- 20 Dec 01 N/A incorrect assembly 
112c 07840 Fire stop compound 27 Dec 01 ---- 2 Jan 02 3 incorrect assembly 

NOTE:  The general contractor (S&H Construction) has elected use fire stop compound and joint assemblies previously 
submitted with submittal #45-R1.  Submittal 112 will not be pursued and is VOID. 

 
113 12500 Draperies 1 Feb 02 ---- 1 Feb 02 3 incorrect product 
 

AA 15990 Test and balance report 10 May 00 ---- 15 May 00 4 ---- 
AB 15485 Medical gas certification (phase 2) 12 Oct 00 ---- 12 Oct 00 5 information only 
 
AC various O&M manuals (Arch., Mech. & Elec.) 8 Nov 01 ihs 19 Nov 01 N/A returned A& M 
AC-a 15975 O&M manuals – temperature controls revisions 21 Jan 02 ----   ---- 
 
AD 15628 Chilled water fluid analysis 19 Nov 01 ---- 17 Jan 02 1 ---- 
 
AE 15990 Test, Adjust & Balance report – draft 3 Dec 01 ---- 7 Dec 01 2 preliminary 
AE-R1 15990 Test, Adjust & Balance report – draft N/A ---- 23 Jan 02 4 ---- 
 
AF 02668 Water chemical analysis – Area B 7 Jan 02 ---- 17 Jan 02 4 incomplete 
AF-R1 02668 Water chemical analysis – Areas A, B & C 18 Jan 02 ----   from CP&H 
 
AG 15325 Fire sprinkler system test certificate 8 Jan 02 ---- 8 Jan 02 N/A incomplete 
AG-R1 15325 Fire sprinkler system test certificate 1 Feb 02 ---- 1 Feb 02 N/A incomplete 
 
AH 15325 Fire sprinkler system O&M manual 15 Jan 02 ---- 17 Jan 02 4 see AG, above 
 


